

Sprint 0 and 1 complete.

Sprint 2 in progress. Sarah has completed initial skeleton. Teddy has completed first endpoint.

Trash data can be entered and saved into the database.

Initial React pages viewable.

100% meeting attendance so far.

GitHub branches and issues working well so far.

We are considering GitHub Issues for some task assignment but this might be too much and confusing.

Tasks for upcoming week:

- **Emily:** Learn to make async calls to API endpoints inside of React
- **Sara:** Create page showing map using React and Leaflet. Create empty React files for Create Trash Report, View Trash Report Details. Create a single css file that all screens use. Create header and footer functionality. Minimize copy/pasted code.
- **Teddy:** Assist with map API and embedded map frontend
- **Luca:** Continue with Django tutorial.
- **Adam:** Database call to get trash items within radius of supplied lat/long